OSTÉOPEINTURE

PROJECT CLOSURE AGREEMENT – AZZOPARDI_02

PROJECT COST BREAKDOWN

A. INITIAL QUOTE	
Office	**1,200 $**
➛ Preparation and painting of ceiling, cornice, 2 doors, 1 window, and baseboards	1,100 $
➛ Includes thorough baseboard repairs (1.5H)	100 $
Small Bedroom	**1,800 $**
➛ Preparation and painting of walls, ceiling, cornice, 3 doors, 2 windows, and baseboards	1,650 $
➛ Includes thorough baseboard and other trim repairs (2H)	150 $
2nd Floor Center Space	**2,150 $**
➛ Preparation and painting of walls, ceiling, cornice, 7 doors, and baseboards	2,150 $
Skylight	**1,000 $**
Staircase	**1,800 $**
➛ Includes preparation and painting of all 90 spindles	1,000 $
➛ Includes walls, stringers and all previously painted staircase trim	850 $
Ground Floor Hall	**1,800 $**
➛ Preparation and painting of walls, ceiling, cornice and medallion, 2 doors, 2 doorways and baseboards	1,250 $
➛ Includes the entrance french door and its adjacent windows	400 $
➛ Includes one radiator cover and one full radiator	150 $
Entrance	**1,100 $**
➛ Preparation and painting of walls, ceiling, cornice, baseboards and radiator box	700 $
➛ Includes the entrance french door and its adjacent windows	400 $
Side Door Passage and Basement Staircase	**1,300 $**
➛ Preparation and painting of walls, ceiling, cornice, 1 window, 9 spindles, 1 door, 1 full radiator, and all other trim	1,300 $
Dinning Room	**1,700 $**
➛ Preparation and painting of walls, 2 doorways and baseboards	950 $
➛ Includes preparation (2H) and painting of built-in shelf (excludes interior shelving)	400 $
➛ Includes preparation (1.5H) and painting of both sides of the arch-way to sun room	350 $
Breakfast Nook	**1,750 $**
➛ Includes all 10 windows, frames, benches and surrounding trim (excludes internal shelving)	1,750 $
Basement Bathroom	**550 $**
➛ Includes walls and ceiling, door and window frame	450 $
➛ Includes skim coat to resurface repairs	100 $
SUB-TOTAL – INITIAL QUOTE	**16,150 $**
Estimated Cost of Included Repairs [2000$ – 3600$]	**2,550 $**
B. EXTRA PREPARATION	
Touch-Ups [Week 1 - 2]	**1,325 $**
➛ Kitchen Cabinets [1H on us]	0 $
➛ Kitchen – doors, trim & walls touch ups [*2H - 1H on us = 1H + materials*]	65 $
➛ Master Bedroom – doors, trim & walls touch ups [*8H - 1.5H = 6.5H + 10$ materials*]	400 $
➛ Current Office – doors, trim & walls touch ups [*9H - 2H = 7H + 10$ materials*]	430 $
➛ Previous Office – doors, trim & walls touch ups [*7H - 1H = 6H + 10$ materials*]	370 $
➛ Powder Room – window & door [2H - 1H on us = 1H + materials]	60 $
Touch-Ups [Week 3 - 7]	**420 $**
➛ Touch-ups – all spaces combined	420 $
Cost Extra Trim Preparation for Higher Standards	**2,000 $**

➛ 2nd Floor Center Space trim & doors [6H extra]	200 $
➛ Staircase trim [3H extra]	100 $
➛ Spindles [extras for sanding down to the wood + priming]	500 $
➛ Small Bedroom [5H extra]	200 $
➛ Entrance [2.5H extra]	0 $
➛ Ground Floor Hall [8H extra]	350 $
➛ Side Door Passage & Closet Door [2H extra]	50 $
➛ Side Door Heater – *extra unexpected chipping + smoothing as requested* [4.5H extra]	150 $
➛ Dining Room trim – [1.5H extra]	0 $
➛ Breakfast Nook & Windows – [8H extra]	450 $
SUB-TOTAL – EXTRA TRIM PREP	**3,745 $**
C. REPAIRS	
2nd Floor Center Space – projected repair cost [650$ - 950$]	**1,020 $**
➛ Resurfacing walls [500-700] ⇨ [15H + materials]	950 $
➛ Replacing shower access door panel [150$ - 250$] ⇨ [1H]	70 $
Small Bedroom – projected repair cost [0$ - 250$]	**975 $**
➛ Repair of major cracks on walls + resurfacing imperfections [15H + 75$ materials]	975 $
Staircase – projected repair cost [250$ - 450$]	**625 $**
➛ Repair of cracks on stringers and walls [250$ - 450$] ⇨ [2H + materials]	175 $
➛ Moulding install on lower ceiling to mask crack [1.5H + materials]	100 $
➛ Main wall resurfacing the lower shadow line [4.5H + materials]	350 $
Ground Floor Hall – projected repair cost [0$]	**1,055 $**
➛ Replace shoe mouldings [0.75H+ materials]	55 $
➛ Trim, wall and ceiling repairs (nails popping, major cracks) [12H + 25$ materials]	745 $
➛ Heater backwall panel installation [1H]	60 $
➛ Heater box repair (screen adjustment, frame solidification, cove installation) [3H + materials]	195 $
Entrance – projected repair cost [500$ - 800$]	**830 $**
➛ Wall, cornice and trim repairs [12H + 50$ materials]	830 $
Side Door Passage and Basement staircase – projected repair cost [0$ - 250$]	**765 $**
➛ Repair of baseboard cracks + moulding installation on stringer + resurfacing stringers [0$ - 250$]	220 $
➛ Wall resurfacing to mask shadow line + ceiling repairs	545 $
Basement Bathroom	**250 $**
➛ Includes skim coat to resurface repairs – *included*	0 $
➛ Window frame top panel replacement + insulation [150$ - 250$]	250 $
Dining Room & Breakfast Nook – projected repair cost [0$]	**855 $**
➛ Walls repairs and trim ceiling resurfacing [5H + materials]	320 $
➛ Built-in shelf moulding installation [60$ materials]	160 $
➛ Trim repairs and shoe moulding replacement	225 $
➛ Repair of major breakfast nook ceiling crack [25$ materials]	150 $
Breakfast Nook Windows	**750 $**
➛ Dismantling	50 $
➛ Stripping old paint layers for smooth closing	625 $
~~➛ Painting of the exterior face of windows (outside-facing)~~	~~0 $~~
➛ Reinstalling	75 $
Door Ajustments (adjusting 8 doors for smooth closing + sanding of master bedroom closet door)	**380 $**
SUB-TOTAL – REPAIRS	**7,505 $**
D. INCLUDED ADD-ONS	
Prep + Painting of 8 extra doors faces + inner frames (2nd floor: 4 closets , 1 bathroom; RDC : 1 office, 2 closets)	**1,200 $**
Painting of Breakfast Nook popcorn ceiling	**400 $**
SUB-TOTAL – INCLUDED ADD-ONS	**1,600 $**

E. OPTIONAL ADD-ONS	
Dining Room & Breakfast Nook	
➛ Painting of Dining Room popcorn ceiling	1,000 $
➛ Dining Room ceiling moulding installation with big coves – *[incl. 70$ materials]*	175 $
➛ Dining Room ceiling moulding installation with mini-coves (see built-in shelf) – *[incl. 115$ materials]*	235 $
Sunroom	
➛ Ceiling moulding installation to mask brick-to-ceiling joint [approx 3H + 40$ materials]	220 $
➛ Caulking replacement around beams [approx 1H + 20$ materials]	80 $
TOTAL PROJECT COST	**29,000.00 $**
GST # 7784757551RT0001	1,450.00 $
QST # 1231045518	2,892.75 $
GRAND TOTAL	**33,342.75 $**
DEPOSIT PAID	2,000 $
PREVIOUS PAYMENTS [7X 3000$]	21,000 $
BALANCE TO BE PAID	**10,342.75 $**

The remaining balance is to be paid by cheque, direct deposit, e-transfer or cash upon completion of the work.

Client Signature		OstéoPeinture Representative	

THANK YOU FOR YOUR TRUST!

OSTÉOPEINTURE

#201 - 80 rue St-Viateur E., Montreal, QC H2T 1A6
438-870-8087 | osteopeinture@gmail.com

RBQ# 5790-0045-01